

~~SECRET~~

MONTHLY REPORT

1 August - 31 August 1962

Materiel Support Branch
Engineering Staff

I. PROJECTS AND ACTIVITIES

1. The revised Standards List for communications equipment was approved by the Acting Deputy Director/Support and was sent to the Office of Logistics.

2. The Fiscal Year 1963 Stock Procurement Program has progressed as follows:

<u>Category</u>	<u>Committed to Date</u>
General Stock	\$1,240,052.94
R&D Services	92,422.42
SPS R&D Services	40,000.00
Other	509,905.00
GRAND TOTAL TO DATE	\$1,882,380.36

3. Major communications equipment ordered for stock during the month included \$695,000 worth of teletype equipment, 100 each teletype switchboards, 82 each KW-26 Installation Kits, 100 each HW-19A Cabinets and 300 each AN/PRC-6 Radio Sets.

25X1A 4. A total of 230 each TR-20 VHF Village Radio Sets were ordered from [REDACTED] for Project [REDACTED] in Saigon. The order 25X1A2d2 amounted to \$82,000.

5. A priority air shipment of two complete Tinytots was made to Seattle, Washington.

25X1C4a 6. The African [REDACTED] 25X1A locations have been released [REDACTED] 25X1A for sea shipment to the area. It is anticipated that this material will arrive at the final destination in October 1962.

~~SECRET~~

GROUP 1
Excluded from automatic
downgrading and
declassification

~~SECRET~~

Materiel Support Branch - Monthly Report for August

25X1A
25X1A

7. Unusually large requests for TA-43 field telephones and field wire were requested by [REDACTED]. Forty-six miles of field wire and 35 telephones were ordered for [REDACTED]; 80 each telephones and 40 miles of field wire were requisitioned for Saigon.

8. 337 line items of spare parts for the GPT-750 Transmitter have been processed in support of requirements [REDACTED] 5X1A2d2

9. Six each P-33 Motorola Handie-Talkies were processed on a "crash" basis in conjunction with Vice President Johnson's trip to the Middle East.

10. During the latter part of the month, 645 AN/PRC-10A's were delivered to the warehouse from the manufacturer primarily for [REDACTED] 5X1A2d2 stocks. A few units checked so far by the Test and Inspection Section indicate that the units are within or exceed specifications.

25X1A5a1

11. A service seminar on repair and calibration of Hewlett-Packard test instruments, [REDACTED] was attended by six of the T&I personnel.

II. ADMINISTRATIVE

25X1A9a

[REDACTED]

assigned PCS to the T&I Section.

25X1A9a

[REDACTED]

~~SECRET~~